Architectural and Engineering Services
Project Status Report

IN PROCESS, Off-Complex

FY11: As of 2/2/2011

A B C D E F G H J K L M N O
-Study- -Design- Projected
Date Date Constr.
Revert. Allocated Encumbered | Assigned, | Assigned, | Constr. Bid | Close Out %
1 | Dept. City Co. ORG Date Proj. # Project Description Magr. Funds Funds % Complete [ % Complete | Award Date Date Completed
2 | bOC Oakdale Johnson| O00OK Agency 2052.00 [Facility Expansion CD $ 36,186,826] $ 36,158,473 100 100 10/00 3/11 98
3 | DHS | Independence | Buchan.| 0C99 6/30/12 3084.03 [Witte Bldg. Roof Replacement CD $ 50,000 $ 147
4 | DHS Cherokee Cher. 051T 6/30/11 3122.06 |CCUSO Reno. of Admin. Building South Wings (FY08) CD $ 1563,722] $ 1,563,722 100 100 10/10 6/11
5 | DHS Cherokee Cher. 2277 6/30/11 3122.10 [CCUSO Reno. of Admin. Building (Misc. alternatives) CD $ 376,304| $ 376,304 100 100 10/10 6/11
6 | DHS Toledo Tama 0C99 6/30/12 3144.06 |Relo. Water Main, Install Backflow Pre. CD $ 610,000| $ 88,172 NA 100
7 | DHS Toledo Tama 0C99 6/30/12 3144.07 |[Sewer Line Replacement CD $ 83,000 $ 28,074 NA 100
8 | DHS Cherokee Cher. T099 6/30/12 3162.02 |[Asbestos Abate. - Mold/Lead Remedia. CD $ 375,375 $ 361,278 NA NA 8/10 4/11 75
9 | DHS Cherokee Cher. 0C99 6/30/12 3178.03 [Roofing - Phase I CD $ 476,271 $ 445,196 NA 100 11/10 6/11
10| DHS Toledo Tama 0C99 6/30/12 3277.00 [Sidewalk Replacement CD $ 200,000| $ 195,046 NA 100 10/10 6/11
11| DHS Toledo Tama R529 6/30/12 3282.01 [Chapel Demolition CD $ 42,410 $ 42,410 NA NA 6/10 4/11 99
12| DHS Toledo Tama R529 6/30/12 3282.02 |[Root Cellar Demolition CD $ 11,488| $ 11,488 NA NA 6/10 4/11 99
13| DHS Toledo Tama 22T7 6/30/11 3283.00 [Quiet Rooms - Structural Integrity CD $ 10,000 $ 1,970 NA
14| DOC | MT. Pleasant | Henry 22T7 6/30/11 2002.01 [Repair/Replace Water Main, Phase 1 CF $ 45,000 $ 43,167 NA 100 10/10 2/11 98
15| DOC Clarinda Page 2277 6/30/11 2134.00 |Shower Wall Liner CF $ 370,196| $ 352,115 NA 100 11/09 2/11 98
16| DOC | MT. Pleasant | Henry 22T7 6/30/11 2144.00 [Remove Sanitary Sewer CF $ 204,000 $ 143,567 100 100 10/10 2/11 99
17| DHS Toledo Tama 053T 6/30/11 3144.02 [Powerhouse Replacement (FYO7--Supplemental) CF $ 6,502,921] $ 6,484,338 100 100 2/08 2/11 99
18| DHS Toledo Tama 053T 6/30/11 3144.03 |Asbestos Abate. & Tunnel Improve. CF $ 493,769 $ 484,076 100 NA 3/08 1/11 100
19| DHS Clarinda Page 0C99 6/30/12 3166.03 [Roof Replacement - Southview CF $ 340,000 $ 13,759 NA 10/10, 80
Remodel/Renovate Restroom & Shower Facilities on Four
20| DHS | MT. Pleasant | Henry 22T7 6/30/11 3214.00 [Living Units of #20 Building CF $ - NA On Hold Dean
21| DHS Clarinda Page 2277 6/30/11 3272.00 |Boiler Replacement CF 300,000 $55,000 NA 9/10, 90
22| DHS Glenwood Mills HS10 6/30/11 3274.00 |Bath/Restroom Tile Replacement - DOM, FY11. CF $ 332,178| $ 322,876 NA 100 11/09 6/11 65
23| DHS Woodward Dallas | HS10 6/30/11 3278.00 |Ramp Upgrade - DOM, FY11. CF $ 226,000| $ 178,762 NA 100 8/10 5/11 95
24| DHS Woodward Dallas | HS10 6/30/11 3279.01 |Park. Lot Pav.- Phase 2, Design/Constr. - DOM, FY11. CF $ 312,560| $ 48,455 100 11/10, 90
25| DHS Glenwood Mills HS10 6/30/11 3280.00 [Flooring Replacement - DOM, FY11. CF $ 303,353 $ 263,353 NA NA 9/10 6/11 20
26| DHS Clarinda Page 0C99 6/30/12 3281.00 [Repair/Replace Ceilings in Bldg. SW 1 CF $ 332,500| $ 38,561 NA 100 11/10 6/11
27| ILEA Johnston Polk 22T7 6/30/11 5307.04 [Water Circulation Piping System CF $ 40,400 $ - NA
28| DOC Anamosa Jones 22T7 6/30/11 2078.01 [Water Tower Repairs CR $ 1625225 $ 1,624,298 NA 100 10/08 3/11 98
29| bOC Anamosa Jones T099 6/30/12 2078.02 [Water Tower Repairs CR $ 1,100,000 $ 661,204 NA NA 11/09 6/11 90
30| DOC Clarinda Page 2277 6/30/11 3171.02 |Clarinda Well Replacement CR $ 200,000| $ 188,253 NA 100 12/10 4/11 60
31| DVA | Marshalltown | Marsh. 22T7 6/30/11 5634.01 [Dack Care Facility Elevators (3) - combined w/ #5639.01 CR $ 361,905| $ 347,240 NA 100 12/09 2/11 96
32| DVA | Marshalltown | Marsh. 22T7 6/30/11 5639.01 [Malloy Hall Elevators (4) - combined w/ #5634.01 CR $ 528,508| $ 509,139 NA 100 12/09 2/11 96
33| DVA | Marshalltown | Marsh. | VH60 Agency 5660.00 [Dack Care Facility Dayroom Expansion CR $ 2,076,559 $ 2,873,953 NA 100 12/09 7/11 60
34| DVA | Marshalltown | Marsh. 0C99 6/30/12 5670.00 [Relocate Oxygen Tank and Lines CR $ 135,000( $ 134,607 NA 100 6/10 2/11 99
35| DVA | Marshalltown | Marsh. | 0C99 6/30/12 5671.00 [Dietary Dishroom Floor/Plumb.Upgrade CR $ 509,440| $ 462,383 NA 100 12/10 6/11 1
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36| DVA | Marshalltown | Marsh. | VH10 N/A 5672.00 [Malloy Canteen Renovation CR $ 25,100
37| DHS Woodward Dallas 2277 6/30/11 3154.01 |Tuckpointing CR $ 233,775| $ 147,194 100 100 5/08 1/11 99

Tuckpointing - Bulldings 120, 115, 102, Lacey Complex,
38| DHS Glenwood Mills 2277 6/30/11 3169.00 [119, 110, 116 and 317 (Design) CR $ 41,400| $ 41,400 NA 100 On Hold
39| DVA | Marshalltown | Marsh. 2277 6/30/11 5610.01 [Whitehill--Tuckpoint and Repair Brick CR $ 111,750 $ 105,479 NA 100 3/08 1/11 99
40| DOC Anamosa Jones 22T7 6/30/11 2065.05 [Electrical Upgrade - Phase 5 DL $ 2,758,635 $ 2,758,535 NA 100 5/08 4/11 98
41| DOC Anamosa Jones T099 6/30/12 2065.06 [Electrical Upgrade - Phase 5 (Part B & C) DL $ 117,670
42 | DOC Anamosa Jones 0C99 6/30/12 2069.01 [Roof Replacement - East Half of Admin. Bldg. DL $ 230,000| $ 222,582 NA 100 10/10 6/11 2
43| DOC Anamosa Jones 0C99 6/30/12 2069.02 [Replace Sign Shop Roof DL $ 100,000 $ 96,960 NA 100 10/10 6/11 95
44 | DOC Anamosa Jones 0C99 6/30/12 2069.03 [Roof Replacement - Print Shop DL $ 150,000( $ 146,788 NA 100 10/10 6/11 95
45| DOC Ft. Madison Lee 22T7 6/30/11 2085.05 [Electrical System Upgrade - Phase 5 (FY07) DL $ 1,752,555 $ 1,752,555 NA 100 11/08 4/11 98
46| DOC | MT. Pleasant | Henry 2277 6/30/11 2086.02 |Transformer and Electrical Repairs DL $ 2,129,0001 $ 2,122,189 100 100 9/07 2/11 99
47| DOC Oakdale Johnson| 22T7 6/30/11 2091.04 [Life Safety Systems Upgrade - Phase 5 (FYQ7) DL $ 1,343,474 $ 1,343,121 NA NA 8/07 1/11 100
48 | DOC Oakdale Johnson| 0C99 6/30/12 2091.05 [Life Safety Systems Upgrade - Phase 5 DL $ 200,000| $ 184,104 NA NA 12/09 4/11 97
49 | DOC Newton Jasper 22T7 6/30/11 2117.00 [Upgrade Electrical Service at Minimum Site DL $ 43,0001 $ 43,000 100 100 On Hold
50| DOC Anamosa Jones T099 6/30/12 2124.01 |Fire Exit Stairs - Living Unit B DL $ 800,000 On Hold
51| DOC | Mitchellville Polk T099 6/30/12 2126.01 [Phase 2 Electrical Upgrade DL $ 800,000 $ 95,899 NA 100

Air Conditioning and Vent Project for Medical Clinic and
52| DOC | MT. Pleasant | Henry 22T7 6/30/11 2138.00 [Deputy Superintendent Complex (FY06) DL $ 1,138,043] $ 1,040,843 NA 100 6/09 6/11 99
53| DOC | MT. Pleasant | Henry 0C99 6/30/12 2138.01 |Air Conditioning and Vent Project DL $ 500,000 On Hold

Replace old fin tube In shower area of Dorm 1 and 2
54| DOC Newton Jasper | 22T7 6/30/11 2140.00 |[(FY06-Design) DL $ 549,800| $ 495,978 NA 100 2/10 4/11 97
55| DOC Oakdale Johnson| 22T7 6/30/11 2141.00 [High Mast Lighting (FY07) DL $ 656,886| $ 656,877 NA 100 5/08 2/11 99
56| DOC Oakdale Johnson| 0C99 6/30/12 2143.02 [Roof Replacement - Units T & V DL $ 240,000 $ 221,695 NA 100 10/10 5/11 60
57| DOC Anamosa Jones T099 6/30/12 2161.00 [Locking System - Living Units B & D-3 DL $ 50,000 On Hold
58| DHS Clarinda Page 2277 6/30/11 3073.02 |Electrical Distribution System Phase 2 DL $ 1,089,200 $ 1,020,482 100 100 4/08 3/11 92
59| DHS | Mt. Pleasant | Henry 22T7 6/30/11 3132.01 (Buildings (18, 20) Elec. Distribu. Sys. DL $ 996,000| $ 996,000 NA 100 9/07 2/11 99
60| DHS Woodward Dallas 47T 6/30/12 3146.02 [Wastewater Treat. Plant Replacement (Facility & Demo.) DL $ 2,443,000f $ 1,670,969 100 100 9/06 6/12 92
61| DHS Woodward Dallas 2277 6/30/11 3152.01 |Old Powerhouse Demolition DL $ 160,840 $ 160,840 NA 100 12/08 1/11 100
62| DHS Woodward Dallas HS10 6/30/12 3181.00 [Domestic Water study DL $ 55,039 $ 22,900] 10/12, 80
63| DHS Eldora Hardin 2277 6/30/11 3210.00 [Electronic Door Locks (Simplex) DL $ 55,610 $ 29,332 NA 9/09, 95 On Hold
64| DHS Eldora Hardin | 22T7 6/30/11 3221.00 |[Summer Boiler DL $ 372,698| $ 369,891 NA 100 10/08 4/11 99
65| DHS Eldora Hardin | R529 6/30/11 3273.00 |Eldora Storm Repair - 29C20 DL $ 883,628| $ 833,831 100 100 5/10 6/11 60
66| IPTV Johnston Polk 22T7 6/30/11 5906.00 [Mechan. Upgrade/replacement DL $ 1,334,874 $ 1,338,930 NA 100 6/09 4/11 97
67 | DAS Des Moines Polk 0C99 6/30/12 9914.01 |Elevator Upgrades and Repair - Code Compliance DL $ 450,000| $ 8,004 NA

Replace Nurse Call Systems (6 Units) and Upgrade
68| DVA | Marshalltown | Marsh. 22T7 6/30/11 5614.02 [Facility Overhead Paging System GF $ 52,383 $ - NA On Hold

Page 2




Architectural and Engineering Services

Project Status Report

IN PROCESS, Off-Complex

FY11: As of 2/2/2011

A B C D E F G H J K L M N O
-Study- -Design- Projected
Date Date Constr.
Revert. Allocated Encumbered | Assigned, | Assigned, | Constr. Bid | Close Out %
1 | Dept. City Co. ORG Date Proj. # Project Description Magr. Funds Funds % Complete [ % Complete | Award Date Date Completed
69| DVA | Marshalltown | Marsh. 2277 6/30/11 5657.00 |[ADA - Ramps for Cottages GF $ 18,000| $ 1,384
70| DVA | Marshalltown | Marsh. | VHO7 Agency 5661.01 [Master Plan, Phasel Implementation GF $ 45,978,933 $ 38,758,125 NA 100 3/09 11/11 72
71| DVA | Marshalltown | Marsh. | VHO7 Agency 5661.08 [Master Plan, Phase 2 Implement. - Reimbursement GF $ 821,278| $ 630,473 NA 100
72| DVA | Marshalltown | Marsh. | VHO7 Agency 5661.09 [Master Plan, Phase 3 Implement. - Reimbursement GF $ 732,738] $ 454,488 NA 10/09, 99
73| DVA | Marshalltown | Marsh. | VHO7 Agency 5661.10 [Master Plan, Phase 4 Implement. - Reimbursement GF $ 7,231 $ 7,231
74| DOC Anamosa Jones 22T7 6/30/11 2036.03 |Dietary Improvements - Phase IV MS $ 652,275| $ 652,275 NA 100 8/07 2/11 99
75| DOC | Ft. Madison Lee 2277 6/30/11 2040.01 |A/C Design John Bennett MS $ 504,826| $ 504,826 NA 100 7/08 2/11 98
76| DOC | Ft. Madison Lee 2277 6/30/11 2095.05 |[Indust. Bldg. Structural Repair-Construction (FY07-VIF) MS $ 301,908| $ 215,550 NA 100 1/07 6/11 51
77| DOC | Ft. Madison Lee 2277 6/30/11 2110.01 [Roof Replace. Phase | - Cell House 17 MS $ 617,883| $ 617,883 NA 100 2/08 2/11 99
78| DOC | Ft. Madison Lee 2277 6/30/11 2113.01 |Water System Analysis MS $ 303,663| $ 47,164 100
79| DOC Anamosa Jones 22T7 6/30/11 2124.00 [Living Unit B Fire Exit Stairs MS $ 67,940 $ 67,940 NA 100 On Hold
80| DOC Anamosa Jones 2277 6/30/11 2130.00 |[Tuckpointing and Repair of Stone Walls MS $ 27,035 $ 27,035 NA 100 On Hold
81| DOC Clarinda Page 22T7 6/30/11 2133.00 [Razor Wire Project MS $ 62,250 $ 59,179 NA NA NA 2/11 99
82| DOC | Ft. Madison Lee 2277 6/30/11 2136.00 |Boiler Controls - Powerhouse (FY06) MS $ 32,276 $ - NA
83| DOC | MT. Pleasant | Henry 22T7 6/30/11 2139.00 [Wastewater Modification and Pretreatment (FY2006) MS $ 207,500] $ 207,500 NA 100 8/10 5/11 10
84| DOC | Ft. Madison Lee 22T7 6/30/11 2146.01 [Tuckpointing (cell house 17) MS $ 54,974 $ - NA NA NA 5/11 40
85| DOC | Ft. Madison Lee T099 6/30/12 2179.00 [Security Fence Upgrades MS $ 395,000 $ - NA 100
86| DOC | Ft. Madison Lee 0C99 6/30/12 2180.00 [Tunnel Repairs MS $ 500,000 $ =
87| DOC | Mitchellville Polk 0C99 6/30/12 2181.00 [Roof Repair - Units 6B and 9 MS $ 650,000 $ 1,530 NA 100
88| DHS Cherokee Cher. 22T7 6/30/11 3215.00 |New Gas Fired 400 H.P. boiler (Design) MS $ 724,841 $ 599,847 100 100 2/09 3/11 97
Centennial Bldg. - HVAC Upgrade, Phase 3 - combined
89| DCA lowa City |Johnson| 22T7 6/30/11 5102.05 |with #5102.04 MS $ 602,368| $ 586,867 NA 100 1/10 2/11 98
ADA-Centennial Building, Elevator Project - Design and
90| DCA lowa City [Johnson| 22T7 6/30/11 5120.01 |Construction MS $ 100,000 $ - NA
Western Historic Trails Center - Council Bluffs--Roof
91| DCA WHTC Pot. 22T7 6/30/11 5131.00 [Parapet Caulking MS $ 8,300| $ - NA NA NA NA 99
92| DPS Osceola Clarke 22T7 6/30/11 5404.03 |[Osceola Patrol Post Repair - Building Controls MS $ 143,646 $ 136,538 100 100 Various 4/11 97
93| DPS Osceola Clarke [ 0C99 6/30/12 5404.04 |[Osceola Patrol Post Repair - Construction MS $ 117,000( $ 90,875 100 NA Various 4/11 70
94| DPS Des Moines Polk 22T7 6/30/11 5419.01 |District 15-- Asbestos Abatement MS $ 300 $ - NA
Cerro
95| DPS Mason City Gordo PS06 Agency 5422.00 [District 8 -- New State Patrol Post MS $ 2435351 $ 2,103,917 NA 100 5/08 2/11 99
96| DPS | Council Bluffs Pot. DPS3 Agency 5425.00 [District 3 -- Expansion MS $ 406,000 $ 402,510 NA 100 6/08 2/11 99
97| DPS Des Moines Polk 22T7 6/30/11 5429.00 [District 1 - Repairs - HVAC/ Building Controls MS $ 195,000( $ 173,941 NA 100 Various 4/11 97
98| DPS Des Moines Polk 0C99 6/30/12 5431.00 [Roof Replacement - Fleet & Supply MS $ 350,000| $ 7,185 NA 10/10, 90
99| DPS 22T7 6/30/11 5433.00 [Post 4 - Replace Heating and Cooling Units MS $ 18,000 $ 18,000
100 Total: $135,225,786] $ 118,800,027
101
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1
102 NA = Not applicable.
103 6/30/11 Rev. 1 = Contract has been signed.
104 i 99 = Project close out in progress.
105 \ \ Bold Boxed Entry = Progress since last report.
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